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Acronyms 
 

NAS   
OES 
 
 
STC 
 
  

 
National Academy of Sciences  
The Department of State’s Bureau of Oceans, 
International Environmental and Scientific 
Affairs  
OES’s Office of Science and Technology 
Cooperation
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Executive Summary 
 

In November 2014, NAS entered into a Cooperative Agreement with USAID-Egypt to assume the 
management and resume implementation of the U.S.-Egypt Science and Technology Joint Fund, on hold 
on the U.S. side since 2012.  This report summarizes the initial start-up activities by NAS during the First 
Quarter of FY 2015, beginning in November.    
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Part 1: Major Milestones Completed 

1.1. Milestones 
 
Program Management 

 
NAS Program Officer assumed responsibility of the program in late November, once the cooperative 
agreement was signed.  During this quarter, NAS activities primarily covered human resource 
acquisition and program planning.        

 

 Part 2: Description of Key Activities 
 

2.1. FY 15 Q1 Progress Summary  
 

Program Planning 
 

 Planning discussions with OES/STC, USAID, and Embassy on resumption of Joint Fund activities. 

 Requested available past program files from USAID. 

 First meeting with OES/STC (11/7) on program history. 

 Began planning for Cairo visit with OES/STC.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


